COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 02/ 2002

ESTI MATE SUMVARY 08:14: 18
CONTI D C13342 ESTI MATE NO. 0005 FI NL SPEC YR 1999
PCN: 13342-BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 49.5 DAYS TI ME ALLOW 50 WORK DAYS
SH 287, SH 7 TRAFFI C SI GNALS PERCENT TIME:  99.00 ORI G TI ME ALLOW 50 WORK DAYS
PROJIECT NO. C MB56-018
SH 287, SH7 TRAFFI C SI GNALS
NAME OF ROAD: US 287 & SH 7
PROQJIECT COUNTI ES: ADAMS, REG ON 6
CONTRACTOR:
MYR GROUP, INC. dba Sturgeon Electric PAY PERI OD ENDI NG 04/ 02/ 2002 DATE TI ME STARTED 01/08/2001
12150 E. 112TH AVE. DATE LET 11/ 16/ 2000 DATE WORK BEGAN  01/08/2001
DATE AWARDED 11/ 24/ 2000 DATE TI ME SToPPED 11/08/2001
DATE CONTRACT EXECUTED  12/21/2000 DATE ACCEPTED 11/08/ 2001
HENDERSON CO 80640 303- 286- 8000 DATE NOTI CE TO PROCEED 01/ 08/ 2001
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMT: $ 296, 215. 59 PARTI Cl PATI NG $ 0. 00 $ 0. 00
AWARD PRQJECT AMI:  $ 249, 428. 47 NON- PARTI Cl PATI NG 249, 895. 55 756.73
PERCENT COMPLETE: 84.36% TOTAL EARNI NGS 249, 895. 55 756. 73
FUNDS AVAI LABLE: $ 46, 320. 04 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 249, 895. 55 756. 73
TOTAL CLAI MS: $ 0.00 RETAI NAGE 0.00 3,599. 08
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 249, 895. 55 4,355.81
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0. 00 0. 00
ANOUNT DUE 249, 895. 55 4,355. 81
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 4,355, 81

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D: C13342 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 13342-BI D ESTI MATE RUN 04/ 02/ 2002
PRQJECT: C MB56-018 ESTI MATE NO 0005 08:14: 18
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADVAY

0005 202-00700 REMOVAL OF LI GHT STANDARD 1. 000 1.000
EACH 0. 000 0. 00
271. 00000 1. 000 271.00
0010 202-00810 REMOVAL COF GROUND SI GN 6. 000 6. 000
EACH 0. 000 0. 00
108. 00000 6. 000 648. 00
0015 203-01597 POTHOLI NG 40. 000 30. 000
HOUR 0. 000 0. 00
197. 00000 30. 000 5, 910. 00
0020 208-00020 SILT FENCE 100. 000 0. 000
LF 0. 000 0. 00
5. 50000 0. 000 0. 00
0025 250-00100 *ENVI RONVENTAL HEALTH AND SAFETY 2.500 1.000
LS 0. 000 0. 00
3, 408. 00000 1. 000 3, 408. 00
0030 250-00110 *HEALTH AND SAFETY OFFI CER 8. 000 3.500
HOUR 0. 000 0. 00
89. 00000 3. 500 311.50
0035 503-00036 DRI LLED CAI SSON (36 | NCH) 15. 000 15. 000
LF 0. 000 0. 00
210. 00000 15. 000 3, 150. 00
0040 503-00042 DRI LLED CAI SSON (42 | NCH) 17. 000 17. 000
LF 0. 000 0. 00
232. 00000 17.000 3,944.00
0045 613-00201 2 I NCH ELECTRI CAL CONDUI T ( JACKED) 300. 000 300. 000
LF 0. 000 0. 00
29. 38000 300. 000 8, 814. 00
0050 613-00301 3 I NCH ELECTRI CAL CONDUI T ( JACKED) 528. 000 528. 000
LF 0. 000 0. 00
35. 00000 528. 000 18, 480. 00
0055 613-01200 2 I NCH ELECTRI CAL CONDUI T ( PLASTI Q) 185. 000 153. 000
LF 0. 000 0. 00

17. 33000 153. 000 2,651. 49
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PCN: 13342-BI D ESTI MATE RUN 04/ 02/ 2002
PRQJECT: C MB56-018 ESTI MATE NO 0005 08:14: 18

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 613-01300 3 | NCH ELECTRI CAL CONDUI T ( PLASTI C) 310. 000 208. 000
LF 0. 000 0.00
18. 56000 208. 000 3, 860. 48
0065 613-70250 LUM NAI RE H GH PRESSURE SODI UM (250 WATT) 3. 000 3. 000
EACH 0. 000 0.00
390. 00000 3. 000 1,170. 00
0070 614-00011  *SI GN PANEL (CLASS I) 33. 750 18. 750
SF 0. 000 0.00
21. 00000 18. 750 393.75
0075 614-00012  *SIGN PANEL (CLASS I1) 63. 000 63. 000
SF 0. 000 0.00
39. 36000 63. 000 2,479. 68
0080 614-00026  SIGN PANEL (CLASS |) (INSTALL ONLY) 4. 000 4. 000
EACH 0. 000 0.00
163. 00000 4. 000 652. 00
0085 614-01502 *STEEL SI GN POST (2 | NCH ROUND) 11. 500 11.500
LF 0. 000 0.00
39. 00000 11. 500 448. 50
0090 614-01552 *STEEL SIGN POST (2.5 | NCH ROUND) (SLI PBASE) 69. 000 69. 000
LF 0. 000 0.00
36. 75000 69. 000 2,535.75
0095 614-70117 PEDESTRI AN S| GNAL FACE (16) 4. 000 4. 000
EACH 0. 000 0.00
679. 00000 4. 000 2,716. 00
0100 614-70336 TRAFFIC SI GNAL FACE (12-12-12) 28. 000 28. 000
EACH 0. 000 0.00
662. 00000 28. 000 18, 536. 00
0105 614-70560 TRAFFIC SI GNAL FACE (12-12-12-12-12) 3. 000 3. 000
EACH 0. 000 0.00
1, 000. 00000 3. 000 3, 000. 00
0110 614-72887 M CROWAVE VEH CLE RADAR DETECTOR 8. 000 8. 000
EACH 0. 000 0.00
4, 675. 00000 8. 000 37, 400. 00
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PCN: 13342-BI D ESTI MATE RUN 04/ 02/ 2002
PRQJECT: C MB56-018 ESTI MATE NO 0005 08:14: 18

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 614-75868 FIRE PREEMPTI ON UNIT (I NSTALL ONLY) 1. 000 1. 000
EACH 0. 000 0.00
604. 00000 1. 000 604. 00
0120 614-82020 TRAFFIC SIGNAL POLE STEEL (2 MAST ARM 2. 000 2.000
EACH 0. 000 0.00
18, 579. 00000 2.000 37, 158. 00
0125 614-84000 TRAFFIC S| GNAL PEDESTAL POLE STEEL 2.000 2.000
EACH 0. 000 0.00
2,117. 33000 2.000 4,234. 66
0130 614-85312 TRAFFIC SI GNAL SPAN W RE POLE (12 | NCH) 3. 000 3. 000
EACH 0. 000 0.00
3, 186. 00000 3. 000 9, 558. 00
0135 614-85362  TRAFFIC SI GNAL- LI GHT SPAN WRE POLE (12 | NCH) 3.000 3. 000
EACH 0. 000 0.00
3, 407. 00000 3. 000 10, 221. 00
0140 614-86240 TRAFFIC SI GNAL CONTROLLER (TYPE 170) 2. 000 2.000
EACH 0. 000 0.00
8, 509. 00000 2.000 17, 018. 00
0145 614-86715  TRAFFIC SI GNAL EQUI PNVENT 2.000 2.000
EACH 0. 000 0.00
4,965. 00000 2.000 9, 930. 00
0150 620-00020  SANI TARY FACI LI TY 1. 000 1. 000
EACH 0. 000 0.00
265. 00000 1. 000 265. 00
0155 626-00000  MOBI LI ZATI ON 1. 000 1. 000
LS 0. 000 0.00
9, 200. 00000 1. 000 9, 200. 00
0160 627-30410 *PREFORVED THERMOPLASTI C PAVEMENT MARKI NG ( XWALK- STOP 680. 000 622. 000
LI NE
) SF 0. 000 0.00
5. 30000 622. 000 3, 296. 60
0165 630-00000 *FLAGG NG 250. 000 229. 000
HOUR 0. 000 0.00
19. 50000 229. 000 4, 465. 50
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PCN: 13342-BI D ESTI MATE RUN 04/ 02/ 2002
PRQJECT: C MB56-018 ESTI MATE NO 0005 08:14: 18

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 630-00002 *TRAFFI C CONTROL SUPERVI SOR 50. 000 38. 000
DAY 0. 000 0.00
347. 75000 38. 000 13, 214. 50
0175 630-00007 *TRAFFI C CONTROL | NSPECTI ON 26. 000 13. 000
DAY 0. 000 0.00
107. 00000 13. 000 1, 391. 00
0180 630-80341  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE A) 2.000 1. 800
EACH 0. 200 16. 05
80. 25000 2.000 160. 50
0185 630-80342  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE B) 26. 000 22.500
EACH 2.500 200. 63
80. 25000 25. 000 2, 006. 25
0190 630-80343  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE C) 14. 000 5. 400
EACH 0. 600 64. 20
107. 00000 6. 000 642. 00
0195 630-80344  *CONSTRUCTI ON TRAFFI C S| GN ( SPECI AL) 154. 000 126. 000
SF 14. 000 299. 60
21. 40000 140. 000 2, 996. 00
0200 630-80358  *ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (C 1. 000 0. 900
TYPE
) EACH 0.100 80. 25
802. 50000 1. 000 802. 50
0205 630-80380 *TRAFFI C CONE 80. 000 72. 000
EACH 8. 000 96. 00
12. 00000 80. 000 960. 00
0210 700-70010 F/ A M NOR CONTRACT REVI S| ONS 20, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0215 700-70028 F/ A ESB PROGRAM 5, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0220 700-70072 F/ A OBTAIN POVWER FROM PUBLI C SERVI CE CO 1, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00



COLORADO DEPARTMENT OF TRANSPORTATI ON
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CONTI D: C13342
PCN: 13342-BI D ESTI MATE RUN 04/ 02/ 2002
PRQJECT: C MB56-018 ESTI MATE NO 0005 08:14:18
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0225 700-70074 F/ A OBTAIN POAER FROM UNI TED POVER 3, 000. 000 991. 880
FA 0. 000 0.00
1. 00000 991. 880 991. 88
CAT 0200  CURRENT AMI $  296,215.59$ 756.73$% 249, 895. 54
PROJECT TOTAL CURRENT AMI $  296,215.59 % 756.73$% 249, 895. 54



